

Public outreach and property owner coordination



Project launch

PSE's public route discussion process



Community Advisory Group  
Final Report published

Cities' environmental review process



Phase 1  
Draft EIS

Phase 2  
Draft EIS

Final EIS

Fieldwork and design



South: South segment transmission lines  
Richards Creek substation

Permitting



Construction

Permits  
issued

South  
in-service

North: North segment transmission lines

Permitting



Construction

Permits  
issued

North  
in-service

Restoration



**KEY**

- Project milestone
- Project in-service

**South:** Bellevue (south of Richards Creek substation), Newcastle, Renton

**North:** Redmond, Bellevue (north of Richards Creek substation)