
Schedule
2013 2014 2015-2016 2017-2018

In-service

PSE selects a route

Permits issuedFinal design and permitting

Public outreach

Construction

Public route discussion process

Project announcement 

PSE evaluates requirements and constraints


