

Community Advisory Group

Progress to date and next steps – November 2014

January - May meetings

- Learned about project need and potential solutions
- Participated in and considered input from Sub-Area Workshops and Committees related to community values and route segments

June - July meetings

- Reviewed qualitative and quantitative information for route segments and 18 potential route options
- Identified a narrowed list of 11 potential route options recommended for further evaluation
- Finalized evaluation factors based on community values

Open House #2; Online Open House Aug. 27 - Sept. 17

- Broader community provided feedback on narrowed route options and weighting of evaluation factors via survey

October meetings

- Considered community feedback on the list of narrowed route options and evaluation factor weightings
- Used Multi-Objective Decision Analysis to evaluate the narrowed route options based on the weighted evaluation factors
- Developed preliminary route recommendation for public review

we are here →

Open House #3; Online Open House Nov. 3-21

- Broader community provides feedback on advisory group's preliminary route recommendation

December meeting

- Review community input, discuss any new information, and finalize the advisory group route recommendation for PSE to consider